

Project: Bicycle
Change Control Form

Name of Project	Bicycle	Project Manager	Telania Myers
Change Request #	4	Change Request Date	10/3/2013
Change Requested by	Joe Maroney	Current Project Phase	Day 17

Description of Change	Solar Cells will be late and cost more
Scope of Impact	Budget
Schedule of Impact	5%
Cost of Impact	15%
Quality Impact	None
Possible Risks	Product deliveries may cause slip and costs will rise.

Reviewed By	mjd	Position	EPL	Date	10/3/2013
-------------	-----	----------	-----	------	-----------

Recommended Action: Approve or Reject	Find another vendor to offer the same equipment at the original price for the duration of the project.
---------------------------------------	--