





ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	22, '16	Dec 20, '16	Jan 17, '16	Feb 14, '16	Mar 13, '16	Apr 10, '16	May 8, '16	J
1			Pre-Production	95 days	Mon 1/4/16	Mon 5/16/16									
2			Pre-Production begins	0 days	Mon 1/4/16	Mon 1/4/16									
3			Review screenplay	3 wks	Mon 1/4/16	Mon 1/25/16	2								
4			Develop scene blocking and schedule	1 wk	Tue 1/26/16	Mon 2/1/16	3								
5			Develop production layouts	1 mon	Tue 2/2/16	Mon 2/29/16	4								
6			Identify and reserve locations	5 wks	Tue 3/1/16	Mon 4/4/16	5								
7			Book musicians	2 wks	Tue 4/5/16	Mon 4/18/16	6								
8			Book dancers	2 wks	Tue 4/19/16	Mon 5/2/16	7								
9			Reserve audio recording equipment	1 wk	Tue 5/3/16	Mon 5/9/16	8								
10			Reserve video recording equipment	5 days	Tue 5/10/16	Mon 5/16/16	9								
11			Pre-Production complete	0 days	Mon 5/16/16	Mon 5/16/16	10								



Project: Don Funk Music Video Date: Sun 1/4/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	22, '16	1	Dec 20, '16	Jan 17, '16	Feb 14, '16	Mar 13, '16	Apr 10, '16	May 8, '16	J
12			Production	95 days	Mon 1/4/16	Mon 5/16/16										
13			Production begins	0 days	Mon 5/16/16	Mon 5/16/16	11									5/16
14			Production complete	0 days	Mon 1/4/16	Mon 1/4/16										
15			Post-Production	0 days	Mon 1/4/16	Mon 1/4/16										
16			Post-Production Begins	0 days	Mon 1/4/16	Mon 1/4/16	14									
17			Post-Production complete	0 days	Mon 1/4/16	Mon 1/4/16										



Project: Don Funk Music Video Date: Sun 1/4/15	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			