

Custom Surfboard																
ID		Resource Name	Work	Details	2						Feb 26, '12					
					M	T	W	T	F	S	S	M	T	W	T	F
		Unassigned	0 hrs	Work												
		Surfboard	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Shape and Epoxy	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Cure	0 hrs	Work												
		Set (glue cure)	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Set (Glue Cure)	0 hrs	Work												
		Sand Flush	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Resin Cure	0 hrs	Work												
		Glue Cure	0 hrs	Work												
		Glue Cure	0 hrs	Work												
1		Brandon	34.9 hrs	Work	7h	1h		2h	2.45h			2h	1.45h	6h		
		Acquire Western Re	8 hrs	Work	7h	1h										
		Glue Strips	1.45 hrs	Work				1.45h								
		Strap & Set	1 hr	Work				0.55h	0.45h							
		Plane to Proper Thi	2 hrs	Work					2h							
		Glue Block for Fins	1 hr	Work								1h				
		Glue Block for Vent	1 hr	Work								1h				
		Strap	1.45 hrs	Work									1.45h			
		Left Rail Glue & Set	5 hrs	Work										5h		
		Assemble/Glue	1 hr	Work										1h		
		Lay Fiberglass	1 hr	Work												
		Apply Resin	1 hr	Work												
		Sand/Polish	3 hrs	Work												
		Lay Fiberglass	1 hr	Work												
		Apply Resin	1 hr	Work												
		Sand/Polish	3 hrs	Work												
		Sand/Polish	2 hrs	Work												
		Bore the Hole	0.5 hrs	Work												
		Install Plug, Apply C	0.5 hrs	Work												
2		Kyle	18.7 hrs	Work	2.4h			5h	2.3h					1h	3h	

Custom Surfboard																
ID	i	Resource Name	Work	Details	2						Feb 26, '12					
					M	T	W	T	F	S	S	M	T	W	T	F
		Design Board	1 hr	Work	1h											
		Print scale board plan	0.2 hrs	Work	0.2h											
		Cut overlays	1 hr	Work	1h											
		Glue Overlays	0.2 hrs	Work	0.2h											
		Cutout Parts	3 hrs	Work				3h								
		Glue Strips	1.3 hrs	Work				1.3h								
		Strap & Set	1 hr	Work				0.7h	0.3h							
		Plane to Proper Thickness	2 hrs	Work					2h							
		Assemble	1 hr	Work										1h		
		Sand Flush	3 hrs	Work											3h	
		Lay Fiberglass	1 hr	Work												
		Apply Resin	1 hr	Work												
		Lay Fiberglass	1 hr	Work												
		Apply Resin	1 hr	Work												
		Bore the Hole	0.5 hrs	Work												
		Install the Retainer	0.5 hrs	Work												
3		Steve	24.45 hrs	Work	7h	1h		2h	5h			0.45h		5h		0
		Acquire Pine Wood	8 hrs	Work	7h	1h										
		Assemble Fishbone	2 hrs	Work				2h								
		Sand Flush	4 hrs	Work					4h							
		Glue Bottom Plank	1 hr	Work					1h							
		Strap	0.45 hrs	Work								0.45h				
		Right Rail Glue & Set	5 hrs	Work										5h		
		Cut out fin Location	2 hrs	Work												0
		Glassing	2 hrs	Work												
4		Keith	32.5 hrs	Work	7h	1h		2h	1.5h				2h		5.8h	5
		Acquire Fir Wood	8 hrs	Work	7h	1h										
		Shape and Epoxy	2 hrs	Work				2h								
		Shaping	1 hr	Work					1h							
		Glassing	0.5 hrs	Work					0.5h							
		Cut Rough Shape of	2 hrs	Work									2h			
		Sand Flush	3 hrs	Work											3h	
		Sand	8 hrs	Work											2.8h	5
		Sand Board with Fin	6 hrs	Work												
		Polish board	2 hrs	Work												

Page 2

[illegible]

Custom Surfboard

Details			Mar 4, '12							Mar 11, '12							
	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	
Work																	
Work																	
Work																	
Work																	
Work																	
Work																	
Work																	
Work																	
Work																	
Work																	
Work	1h																
Work	1h																
Work				1h													
Work				0.8h	0.2h												
Work						0.5h											
Work						0.5h											
Work	0.8h			3.2h													
Work																	
Work																	
Work																	
Work																	
Work																	
Work	0.8h			1.2h													
Work				2h													
Work	5.2h				2.8h	5.2h											
Work																	
Work																	
Work																	
Work																	
Work																	
Work	5.2h																
Work					2.8h	3.2h											
Work						2h											