

Planning Process Group Artifacts

6.3 Sequence Activities

6.3.1 Milestone List

PMGT 690, ERAU, Prof. Sherman

By: Matthew Holtan

Midterm Team Project- Larson/Gary Wedding

by

Sarah Lasiuk
Tim Ingersoll
Matt Holtan
Vladimir Jovic
Christopher Hollis
Jackie Jackson

A Midterm Paper
Submitted to ERAU Worldwide
In Partial Fulfillment of the Requirements of the Degree of
PMGT 501

Embry-Riddle Aeronautical University
Worldwide Campus
Center
April 2016

6.2.1 Milestone List (Input): This artifact was taken from PMGT 501 group project. It specifically lists the milestones in sequential order. The PMBOK states that the milestone list is a list identifying all project milestones. These are the major points of the schedule and do not have a time associated with it because it is a moment in time (PMI, 2013)

Milestones

1. Wedding planning Phase 1 – April 15th, 2016
2. Church documents submitted – April 29th, 2016
3. Pre-Wedding classes attendance – May 5th, 2016
4. Cake tasting/Catering selections – May 10th, 2016
5. Deposits for all services submitted – May 12th, 2016
6. Reception hall measurements/planning – May 22nd, 2016
7. Formal Attire fitting – May 29th, 2016
8. Liquor License for reception – June 16th, 2016
9. Wedding rehearsal – June 21st, 2016
10. Wedding/Reception hall setup – June 21st, 2016 (evening)
11. Wedding and Reception/Final payments submitted – June 22nd, 2016