

## Decomposition of The WBS

By

Troy Stempfley

Embry-Riddle Aeronautical University Worldwide

PMGT 690

June 24, 2017

	i	Task Mode ▾	WBS ▾	Task Name ▾	Duration ▾	Start ▾	Finish ▾	Predecessors ▾	Resource Names ▾
1		→	1	1.1 Hardware	23 days?	Mon 12/1/14	Wed 12/31/14		
2		→	1.1	1.1.1 Cameras	1 day?	Wed 12/31/14	Wed 12/31/14		
3		→	1.2	1.1.2 Speakers	1 day?	Mon 12/1/14	Mon 12/1/14		
4		→	1.3	1.1.3 Antennas	1 day?	Mon 12/1/14	Mon 12/1/14		
5		→	1.4	1.2.1 Power Supply	23 days?	Mon 12/1/14	Wed 12/31/14		
6		→	1.4.1	1.2.1.1 Battery	1 day	Wed 12/31/14	Wed 12/31/14		
7		→	1.4.2	1.2.1.2 Charger	1 day?	Wed 12/31/14	Wed 12/31/14		
8		→	1.4.3	1.2.2 Flash Rom	22 days?	Tue 12/2/14	Wed 12/31/14		
9		→	1.4.3.1	1.2.2.1 I/O controller	1 day?	Tue 12/2/14	Tue 12/2/14		
10		→	1.4.3.2	1.2.2.2 USB slots	1 day?	Wed 12/31/14	Wed 12/31/14		
11		→	1.4.3.3	1.2.2.3 Intrnet	1 day?	Tue 12/2/14	Tue 12/2/14		
12		→	1.4.4	1.2.3 Touch screen	23 days?	Mon 12/1/14	Wed 12/31/14		
13		→	1.4.4.1	1.2.3.1 keyboard	1 day?	Mon 12/1/14	Mon 12/1/14		
14		→	1.4.4.1.1	1.2.3.1.1 work package	1 day?	Mon 12/1/14	Mon 12/1/14		
15		→	1.4.4.2	1.2.3.2 Touch screen	23 days?	Mon 12/1/14	Wed 12/31/14		
16		→	1.4.4.2.1	1.2.3.2.1 work package	1 day?	Mon 12/1/14	Mon 12/1/14		
17		→	1.4.4.2.2	1.2.3.2.2 work package	1 day?	Wed 12/31/14	Wed 12/31/14		
18		→	1.4.4.2.3	1.2.3.2.3 work package	1 day?	Mon 12/1/14	Mon 12/1/14		
19		→	1.4.4.3	1.2.3.3 Backlight	2 days	Tue 12/30/14	Wed 12/31/14		
20		→	1.4.4.4	1.2.3.4 Resolution	2 days	Tue 12/30/14	Wed 12/31/14		