

Risk Categorization from PMGT613

Risk Management Plan (RMP)

By

Troy Stempfley

Embry-Riddle Aeronautical University Worldwide

PMGT 690

June 28, 2017

Z-LAM ENTERPRISE NEW OPERATING MODEL

RISK MANAGEMENT PLAN

Version Number: 3.0
Version Date: 05/15/2016

By

Allen Leckband

Aron Walton

Josh Price

Stephen Bohan

Troy Stempfley

Woodson (Doyle) Hutcheson

A Paper
Submitted to ERAU Worldwide
in Partial Fulfillment of the Requirements of the
Master Science Degree Course
PMGT 613

Embry-Riddle Aeronautical University
Worldwide
Online Campus

Risk Category Description: Describes risk based on their area of impact in the project.

Table 2.3.

Risk Categories

Risk Category Name	Risk Category Description
Schedule	Risks associated with the delay in the estimates of specific tasks which directly impact the delivery of a milestone or the project.
Management	Risks associated with the managers involved with the project or can affect the project by making decisions
Resources	Risks associated with human, technology, material or other resources necessary for the successful development of the project/product. The delay or replacement of any of these resources will impact the schedule, quality, or cost of the project.
Stakeholders	Risk occurring as a result of changes made or changes being requested that can affect schedule, scope and cost.