

Risk Register from PMGT613 Risk Management Plan (RMP)

By

Troy Stempfley

Embry-Riddle Aeronautical University Worldwide

PMGT 690

June 28, 2017

Z-LAM ENTERPRISE NEW OPERATING MODEL
RISK MANAGEMENT PLAN

Version Number: 3.0
Version Date: 05/15/2016

By

Allen Leckband

Aron Walton

Josh Price

Stephen Bohan

Troy Stempfley

Woodson (Doyle) Hutcheson

A Paper
Submitted to ERAU Worldwide
in Partial Fulfillment of the Requirements of the
Master Science Degree Course
PMGT 613

Embry-Riddle Aeronautical University
Worldwide
Online Campus

Appendix B, Working Register

Dated: 15/05/2016

Risk Identification			Qualitative analysis				Risk Response		
#	Risk Category	Risk Description	Impact	Date Identified	Risk Score	Risk Priority Ranking	Risk Response	Trigger/ Status as of: 05/14/2016	Owner
1	Schedule	Ineffective IT teams, lack of support from business managers,	Delays budget overrun	04/15/2016	.14/ Moderate	3	Mitigate; Meet with IT and business managers to rally support address concerns	After meeting, IT and Business Manager On board	Executive Sponsors
2	Stakeholders	Project team structure is not effective, personality conflicts exist	Budget overrun	04/15/2016	.12/ Moderate	4	Mitigate; Restructure teams organize loose matrix structure	Team adapting to a loose matrix organizational structure	Project Manager
3	Resources	Project is lacking support from business units	Delays, Budget overrun, project failure	04/15/2016	.56 Very high	1	Accept: Inform executive sponsors of possible termination if Project fails.	Business leadership and team adapting to new structure.	Business Unit Senior leadership.
4	Management	Too many decision makers involved in decisions and no “steering committee” to help guide the group	Delayed project, Scope Drift	04/15/2016	.10 Moderate	5	Transfer; Business Management will develop steering team with assistance from Project team and Assign current Workflow team lead to oversee	Steering committee formed and beginning to function	Business Lead/ IPT
5	Management	Business lead against agile project method possibly creating issues for project teams using that method	Project fail to meet required deadline	04/15/2016	.28 High	2	Mitigate; educate on Agile benefit, and Remind consequence of project failure how they may affect their future	The Business Lead is still opposed to the agile method, but has given the team leeway to proceed,	BSME

Additional risk may be added as needed using Microsoft Word Table Tool.