

Don Funk Homework Human Resource Staffing

Dustin Dickens

Embry-Riddle Aeronautical University


PMGT 690 Project Management Capstone

Dr. Stephen Onu

June 22, 2017

Don Funk Resource Staffing

|  | Task Name | Duration | Start | Finish | Predecessor | Resource Names |
|---|-------------------------------------|------------|-------------|-------------|-------------|--|
| | Don Funk Music Video 1-1 | 136 days | Mon 1/10/11 | Tue 7/19/11 | | |
| | Pre-Production | 83 days | Mon 1/10/11 | Thu 5/5/11 | | |
| | Pre-Production begins | 0 days | Mon 1/10/11 | Mon 1/10/11 | | |
| | Review Screenplay | 1.8 wks | Mon 1/10/11 | Thu 1/20/11 | 2 | Scott Seely, Jeff Pike |
| | Develop scene blocking and schedule | 2 wks | Thu 1/20/11 | Tue 2/1/11 | 3 | Judy Lew[59%], Scott Seely[63%] |
| | Develop production layouts | 0.5 mons | Wed 2/2/11 | Thu 2/17/11 | 4 | Jeff Pike, Brenda Diaz |
| | Identify and reserve locations | 5 wks | Fri 2/18/11 | Thu 3/24/11 | 5 | Yan Li, Jeff Pike[50%], Annette Hill[50%], Ryan Ihrig[75%], DVD[8 2-hour disc], Travel[\$5,000.00] |
| | Book musicians | 2 wks | Fri 3/25/11 | Thu 4/7/11 | 6 | Annette Hill[50%], David Barber[50%] |
| | Book dancers | 2 wks | Fri 4/8/11 | Thu 4/21/11 | 7 | Annette Hill[50%], David Barber[50%] |
| | Reserve audio recording equipment | 1 wk | Fri 4/22/11 | Thu 4/28/11 | 8 | Yan Li, Sound Technician |
| | Reserve video recording equipment | 5 days | Fri 4/29/11 | Thu 5/5/11 | 9 | Sound Technician, Yan Li |
| | Status Meeting | 65.13 days | Mon 1/24/11 | Mon 4/25/11 | | |
| | Pre-Production complete | 0 days | Thu 5/5/11 | Thu 5/5/11 | 10 | |
| | Production | 27.75 days | Thu 5/5/11 | Tue 6/14/11 | | |
| | Post-Production | 25.25 days | Tue 6/14/11 | Tue 7/19/11 | | |



References

Project Management Institute, Inc. (2013). *A Guide to Project management Body of Knowledge* (5th ed.). Newtown Square, PA: Project Management Institute.