

# CHANGE LOG

Bicycle Project Change Log

Benjamin Srock

Planning, Directing, and Controlling Projects

PMGT-614

Jimmie Flores Ph.D.

## CHANGE LOG

## Change Request Log

6/22/2017

Item	Description	Reference Document	Received	Submitted	Amount	Status	Comments
1	Compress project schedule	1	6-Jun-17	6-Jun-17	-\$50.23	APPROVED	Owner request: Review schedule to see where schedule can be reduced will not effect project budget
2	Add training wheels	2	22-Jun-17	22-Jun-17	\$120.63	APPROVED	Add to the WBS a procurement and installation of a removable training wheel set