
ID Task Name Duration Start Finish % Complete

1 Install Backyard Privacy Fence 3 days Mon 3/15/10 Wed 3/17/10 0%

2 Project Start (Sign Contract) 0 days Mon 3/15/10 Mon 3/15/10 0%

3 Kit Equipment 1 day Mon 3/15/10 Mon 3/15/10 0%

4 Kit Fence Siding (600 pieces) 1 day Mon 3/15/10 Mon 3/15/10 0%

5 Kit Vehicle Gate Hardware 1 day Mon 3/15/10 Mon 3/15/10 0%

6 Kit People Gate Hardware 1 day Mon 3/15/10 Mon 3/15/10 0%

7 Kit Fence Posts (40 4x4) 1 day Mon 3/15/10 Mon 3/15/10 0%

8 Kit Gate Posts (4 6x6) 1 day Mon 3/15/10 Mon 3/15/10 0%

9 Kit cross beams (100 2x4x8) 1 day Mon 3/15/10 Mon 3/15/10 0%

10 Install Fence Posts 1 day Tue 3/16/10 Tue 3/16/10 0%

11 Drill Post holes 4 hrs Tue 3/16/10 Tue 3/16/10 0%

12 Insert Posts 1 hr Tue 3/16/10 Tue 3/16/10 0%

13 Pour Concrete 3 hrs Tue 3/16/10 Tue 3/16/10 0%

14 Install Fence 1 day Wed 3/17/10 Wed 3/17/10 0%

15 Install Main Fence Structure 0.56 days Wed 3/17/10 Wed 3/17/10 0%

16 Remove lumber tags 0.5 hrs Wed 3/17/10 Wed 3/17/10 0%

17 Install triple cross beam supports 1 hr Wed 3/17/10 Wed 3/17/10 0%

18 Install Fence siding 2 hrs Wed 3/17/10 Wed 3/17/10 0%

19 Cut Arched Tops 1 hr Wed 3/17/10 Wed 3/17/10 0%

20 Install Vehicle Gate 0.28 days Wed 3/17/10 Wed 3/17/10 0%

21 Remove Lumber Tags 0.25 hrs Wed 3/17/10 Wed 3/17/10 0%

22 Assemble Gate Skeleton 0.5 hrs Wed 3/17/10 Wed 3/17/10 0%

23 Attach gate siding 0.5 hrs Wed 3/17/10 Wed 3/17/10 0%

24 Attach gate hardware 0.5 hrs Wed 3/17/10 Wed 3/17/10 0%

25 Cut Arched tops 0.5 hrs Wed 3/17/10 Wed 3/17/10 0%

26 Install People Gate 0.16 days Wed 3/17/10 Wed 3/17/10 0%

27 Remove Lumber Tags 0.25 hrs Wed 3/17/10 Wed 3/17/10 0%

28 Assemble Gate Skeleton 0.25 hrs Wed 3/17/10 Wed 3/17/10 0%

29 Attache gate siding 0.25 hrs Wed 3/17/10 Wed 3/17/10 0%

30 Attach gate hardware 0.25 hrs Wed 3/17/10 Wed 3/17/10 0%

31 Cut arched tops 0.25 hrs Wed 3/17/10 Wed 3/17/10 0%

32 Provide Warranty to Customer 0 days Wed 3/17/10 Wed 3/17/10 0%
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Project: Fence Schedule
Date: Mon 8/27/12


