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1 Company will order and inspect the Frame Set 17 days 4/3/17 8:00 AM 4/25/17 5:00 PM 2 4
2  Order, receive and inspect the Frame 2 days 4/3/17 8:00 AM 4/4/17 5:00 PM 2 4
3  Order, receive and inspect the Handlebar 4 days 4/3/17 8:00 AM 4/6/17 5:00 PM 2 4
4  Order, receive and inspect the Fork 2 days 4/3/17 8:00 AM 4/4/17 5:00 PM 2 4
5 Order, receive and inspect the Seat 4 days 4/20/17 8:00 AM 4/25/17 5:00 PM 2 4
6 Company will order and inspect the Crank Set 4 days 4/20/17 8:00 AM 4/25/17 5:00 PM 2 4
7 Order, receive and inspect the 32-teeth crank 4 days 4/20/17 8:00 AM 4/25/17 5:00 PM 2 4
8 Order, receive and inspect the Carbon arms 3 days 4/20/17 8:00 AM 4/24/17 5:00 PM 2 4
9 Order, receive and inspect the Pedals 3 days 4/20/17 8:00 AM 4/24/17 5:00 PM 2 4



1 0 Company will order and inspect the Wheels 4 days 4/20/17 8:00 AM 4/25/17 5:00 PM 2 4
1 1 Order, receive and inspect the Front Wheel 4 days 4/20/17 8:00 AM 4/25/17 5:00 PM 2 4
1 2 Order, receive and inspect the Rear Wheel 4 days 4/20/17 8:00 AM 4/25/17 5:00 PM 2 4
1 3 Company will order and inspect the Braking System 15 days 4/20/17 8:00 AM 5/10/17 5:00 PM 2 4
1 4 Order all parts neccessary for the braking system to incl... 7 days 4/20/17 8:00 AM 4/28/17 5:00 PM 2 4
1 5 Inspect all parts delivered. 8 days 5/1/17 8:00 AM 5/10/17 5:00 PM 1 4
1 6 Assemble all components 9 days 4/20/17 8:00 AM 5/2/17 5:00 PM 2 4
1 7 Company will design and procure the Shifting System 21 days 4/20/17 8:00 AM 5/18/17 5:00 PM 2 4
1 8 Subcontract work to design and construct the derailleur 4 days 4/20/17 8:00 AM 4/25/17 5:00 PM 2 4
1 9 Order parts 8 days 4/26/17 8:00 AM 5/5/17 5:00 PM 1 8
2 0 Inspect parts 9 days 5/8/17 8:00 AM 5/18/17 5:00 PM 1 9
2 1 Assemble all components 9 days 5/8/17 8:00 AM 5/18/17 5:00 PM 19;24
2 2 Company will develop Integration of all system comp... 84.875 da... 2 /13/17 9:00 AM 6/9/17 5:00 PM
2 3  Subcontract A/E firm to facilitate requirements correlatio... 12.875 d... 2/13/17 9:00 AM 3/1/17 5:00 PM 3 1
2 4  Subcontract A/E firm to design all system components 35.875 d... 3/1/17 9:00 AM 4/19/17 5:00 PM
2 5  Assembly of all components 1 day 5/3/17 8:00 AM 5/3/17 5:00 PM 16;24
2 6 Company will facilitate multifaceted Testing 8 days 5/31/17 8:00 AM 6/9/17 5:00 PM 2 5
2 7  Component Testing 8 days 5/31/17 8:00 AM 6/9/17 5:00 PM 2 5
2 8  Product Testing 8 days 5/31/17 8:00 AM 6/9/17 5:00 PM 2 5
2 9  Customer Testing 8 days 5/31/17 8:00 AM 6/9/17 5:00 PM 2 5
3 0 Company Project Management Office engagement 86.875 da... 2 /10/17 9:00 AM 6/12/17 5:00 PM
3 1  PMO will generate the Project Charter 1 day 2/10/17 9:00 AM 2/13/17 9:00 AM
3 2  PMO will generate the Stakeholder Management Plan 1 day 2/24/17 9:00 AM 2/27/17 9:00 AM 3 1
3 3  PMO will facilitate project close-out 1 day 6/12/17 8:00 AM 6/12/17 5:00 PM 2 9
3 4 Company will develop Smart Phone Speaker Dock 3 days 4/20/17 8:00 AM 4/24/17 5:00 PM 2 4
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1 Company will order and inspect the Frame Set

17 days4/3/17 8:00 AM 4/25/17 5:00 PM 24

2   Order, receive and inspect the Frame

2 days4/3/17 8:00 AM 4/4/17 5:00 PM 24

3   Order, receive and inspect the Handlebar

4 days4/3/17 8:00 AM 4/6/17 5:00 PM 24

4   Order, receive and inspect the Fork

2 days4/3/17 8:00 AM 4/4/17 5:00 PM 24

5 Order, receive and inspect the Seat

4 days4/20/17 8:00 AM 4/25/17 5:00 PM 24

6 Company will order and inspect the Crank Set

4 days4/20/17 8:00 AM 4/25/17 5:00 PM 24

7 Order, receive and inspect the 32-teeth crank

4 days4/20/17 8:00 AM 4/25/17 5:00 PM 24

8 Order, receive and inspect the Carbon arms

3 days4/20/17 8:00 AM 4/24/17 5:00 PM 24

9 Order, receive and inspect the Pedals

3 days4/20/17 8:00 AM 4/24/17 5:00 PM 24

10 Company will order and inspect the Wheels

4 days4/20/17 8:00 AM 4/25/17 5:00 PM 24

11 Order, receive and inspect the Front Wheel

4 days4/20/17 8:00 AM 4/25/17 5:00 PM 24

12 Order, receive and inspect the Rear Wheel

4 days4/20/17 8:00 AM 4/25/17 5:00 PM 24

13 Company will order and inspect the Braking System

15 days4/20/17 8:00 AM 5/10/17 5:00 PM 24

14 Order all parts neccessary for the braking system to incl...

7 days4/20/17 8:00 AM 4/28/17 5:00 PM 24

15 Inspect all parts delivered.

8 days5/1/17 8:00 AM 5/10/17 5:00 PM 14

16 Assemble all components

9 days4/20/17 8:00 AM 5/2/17 5:00 PM 24

17 Company will design and procure the Shifting System

21 days4/20/17 8:00 AM 5/18/17 5:00 PM 24

18 Subcontract work to design and construct the derailleur 

4 days4/20/17 8:00 AM 4/25/17 5:00 PM 24

19 Order parts

8 days4/26/17 8:00 AM 5/5/17 5:00 PM 18

20 Inspect parts

9 days5/8/17 8:00 AM 5/18/17 5:00 PM 19

21 Assemble all components

9 days5/8/17 8:00 AM 5/18/17 5:00 PM 19;24

22 Company will develop Integration of all system comp...

84.875 da...2/13/17 9:00 AM 6/9/17 5:00 PM

23  

Subcontract A/E firm to facilitate requirements correlatio...

12.875 d... 2/13/17 9:00 AM 3/1/17 5:00 PM 31

24   Subcontract A/E firm to design all system components

35.875 d... 3/1/17 9:00 AM 4/19/17 5:00 PM

25   Assembly of all components

1 day5/3/17 8:00 AM 5/3/17 5:00 PM 16;24

26 Company will facilitate multifaceted Testing

8 days5/31/17 8:00 AM 6/9/17 5:00 PM 25

27   Component Testing

8 days5/31/17 8:00 AM 6/9/17 5:00 PM 25

28   Product Testing

8 days5/31/17 8:00 AM 6/9/17 5:00 PM 25

29  

Customer Testing

8 days5/31/17 8:00 AM 6/9/17 5:00 PM 25

30 Company Project Management Office engagement

86.875 da...2/10/17 9:00 AM 6/12/17 5:00 PM

31   PMO will generate the Project Charter

1 day2/10/17 9:00 AM 2/13/17 9:00 AM

32   PMO will generate the Stakeholder Management Plan

1 day2/24/17 9:00 AM 2/27/17 9:00 AM 31

33   PMO will facilitate project close-out

1 day6/12/17 8:00 AM 6/12/17 5:00 PM 29

34 Company will develop Smart Phone Speaker Dock

3 days4/20/17 8:00 AM 4/24/17 5:00 PM 24
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3 5  Subcontract the Adaptive phone Integration 1 day 4/20/17 8:00 AM 4/20/17 5:00 PM 2 4
3 6  Procurement and delivery 1 day 4/21/17 8:00 AM 4/21/17 5:00 PM 3 5
3 7  Inspection and assembly 1 day 4/24/17 8:00 AM 4/24/17 5:00 PM 3 6
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35   Subcontract the Adaptive phone Integration

1 day4/20/17 8:00 AM 4/20/17 5:00 PM 24

36   Procurement and delivery

1 day4/21/17 8:00 AM 4/21/17 5:00 PM 35

37   Inspection and assembly

1 day4/24/17 8:00 AM 4/24/17 5:00 PM 36
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