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Project Change Request Log
	Change Status Report - Open Items

	Rc#
	Description
	Dates
	Amount
	Status
	Comments

	
	
	Received
	Submitted
	
	
	

	1
	Sponsor request to add training wheels to the project.
	4/23/17
	4/23/17
	$225
	APPROVED
	Modification will delay the overall completion date to 22 May, adding 6 days. 

	
	
	
	
	
	
	

	
	
	
	TOTAL:
	$225
	
	


Notes:
· OPEN - Requires estimate
· ROM - Rough order magnitude
· APPROVED - RC letter approved
· SUBMIT - RC letter submitted
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