

10. Stakeholder Analysis

IDENTIFICATION

A meeting was conducted on 8/27/2012 between the PM and the project team to identify the possible stakeholders on this project. The following were identified:

- Customer (USAF)
- Design Engineering
- Materials Engineering
- Purchasing
- Assembly, Instrumentation and Testing
- Logistics
- External Suppliers
- Legal
- Finance
- Airframe Manufacturer

MANAGEMENT STRATEGY

The following diagram will outline the strategy that will be implemented to ensure that all stakeholders are communicated the right level of detail at the right time. Deviations to this matrix can be requested from the project manager at the sponsor’s discretion.

