

PROJECT SCHEDULE NETWORK DIAGRAM

Project Schedule Network Diagram

Kitchen Renovation Project Plan Excerpt

Team 3

Benjamin Srock

Fundamentals of Project Management

PMGT-501

Robert W. Erickson Ph.D.

March 5, 2017

KITCHEN RENOVATION PROJECT PLAN

Embry Riddle Aeronautical University – PGM 501

TEAM 3

Midterm Submission

by

Michael Bramer, Samantha Gillens, Matthew Hill, Ryan Nastase, Benjamin Srock, Bradley
Walker

PROJECT SCHEDULE NETWORK DIAGRAM

Group 3: Kitchen Renovation

Network Diagram Table

ID	DESCRIPTION	PREDECESSOR	TIME (DAYS)
A	Plan & Design	None	2
B	Acquire Subcontractor	A	1
C	Design Package	A	2
D	City Permit/Inspection	A,B,C	2
E	Demolition	C	2
F	Demolition Cleanup	E	1
G	Prep for Construction	E,F	7
H	Procurement of materials	G	3
I	Mechanical	D,H	6
J	Electrical	D,H	8
K	Plumbing	D,H	2
L	Paint	D,H	1.5
M	Cabinet/Countertops	D,H	3
N	Flooring	D,H	2
O	Installation of Appliances	D,H	3.5
P	Test and Commission	I, J,K,L,M,N,O	3.25
Q	Cleanup	P	1
R	Turnover	Q	1.25

1 Network Diagram

