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 During the course we used MS Project software to develop schedules, evaluate critical 

paths, establish precedence, and create WBSs.   Below are some examples of items created: 

 

 
Figure 1 Assignment from MS Project to create and modify a schedule.   
 

The assignment from MS Project above was to create and modify a schedule for a “Don 

Funk Video” production.  In red are the times which represent resource overuse.  These must be 

reconciled with the schedule.  This could be done manually or automatically.  Typically if done 

automatically the computer would adjust the overall timeline or redistribute the resource to meet 

the preset limitation of the project constraints.   
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Conclusion 

During the course we had several projects which encompassed large amounts of data.  

Unfortunately with the limitation of Canvas and only being able to use pdf files inclusion of 

examples of these products would be difficult to read and impractical. 

 


