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Sustainable Home Construction Project Time Phased Budget and Cost 
Month $ X $ 2 $ 3 $ 4 5 $ 6 $ 7 $ 8 $ 9 $ 10 

WBS ID WBS Task Budget 
1.1.x Lot Purehise $75,000 $ 75A» 
1.1.2 Contract Sgned, Project Started $ 3,040 $ 3flA0 
1.2.1.1 Initial Concept Draft for Permitting $ 10,080 $ 10,080 
1.2,1.2 30% Design Review $21,600 $ 21,600 
1.2.1.3 60% Design Review $21,600 $ 21,600 
1.2.1.4 90% Design Review $14,400 $ 14,400 
1.2.2 Permitting $ 5,000 $ 5,000 
1.3.1 Foufidatiofi $17^20 

Foundation Material $ 8,800 $ 4,400 $ 4,400 
1.3.1.1 Excavation $ 1,600 $ 1,600 
1.3.1.2 Form and pour footing $ 1,440 $ 1,440 
1.3.1.3 Form and pour stem walls $ 2380 $ 2380 
1,3,1.4 Pour and finish flat work S 2,400 $ 2,400 
1.3.2 Geothermal Heat Pump Ground Unit $53,900 

Geothermal Materials $47,900 $ 26,127 S 21,773 
1.3.2.1 Prepare ground for heat exchanger $ 1,680 $ 1,680 
1.3.2.2 Plumb heat exchanger system $ 2300 $ 2300 
1.3.2.3 Bury heat exchanger and level gnaund $ 1,120 $ 1,120 
1.3.2.4 Complete exterior heat pump component $ 400 $ 400 
1.3.3 Framing mmm 

Framing Material $56,000 $ 16,211 $ 29,474 $ 1031s 
Trusses $17390 s 5,179 $ 9,416 $ 3,295 
Roofing Material $50,000 S 14,474 $ 26316 $ 9,210 

L3.3.1 Exterior and support wall framing S 4438 S 4,338 
1.3.3.2 Roof framing S 4,270 $ 4,270 
1.3.3.3 Interior wall and floor framing S 4,338 $ 4338 
1,3.3.4 Roofing $ 4,480 $ 2,880 $ 1,600 
1.3.3.5 Framinlng inspection $ 1,040 $ l/MO 
1.3.4 Plumbing $22491 

Plumbing Material $15,900 $ 15,900 
1.3.4.1 Install main plumbing lines and vents $ 1395 $ 1,895 
1.3.4.2 install room water lines and drain terminations $ 1395 s 1,895 
1.3.4.3 Plumbing inspection $ 2,501 $ 2301 
1,3,5 Electrical $21,455 

Electrical IVIaterial $13,900 ? 13,900 
1.3.5.1 Install main electrical bus, terminations $ 1,222 $ 1,222 
1.3,5,2 Run wiring, install sockets, switches and wire breaker box $ 5,090 $ 5,090 
1.3.5.3 Electrical inspection $ 1,244 S 1,244 
1.3.6 Communkatkin systems wmng $23,000 

Communication System Material $15,000 S 9.000 S 6,000 
1.3.6.1 Run conduit for communication lines $ 3,200 $ 3,200 
1.3.6.2 Install communications wiring and termir^atton boxes S 2,400 $ 2,400 
1.3.6.3 Configure and test communications system $ 2,400 $ 2,*00 
1.3,7 HVAC system $14460 

HVAC Materia $10,000 $ 10,000 
1.3.7.1 Install main components S 1,440 $ 1,440 
1.3.7.2 Ducting and wiring $ 1,440 $ 1,440 
1,3.7.3 HVAC inspections $ 1,280 $ 1,280 
1.3.S Solar system $25,600 

Solar Panel Material $20,000 $ 20,000 
1.3.8.1 Install solar panels on rciof $ 2,400 s 2,400 
1.3.8.2 Build battery storage compartment $ 1,600 $ 1,600 
1.3.8.3 Intergrate wiring $ 800 $ 800 
1.3.8.4 Place batterys, connect and test system $ 800 S 800 
1.3.9 Exterior finish $57301 

Siding Materials $10,0CO $ 10,000 
1.3.9.1 Exterior sheeting and moisture barrier S 2,400 s 2,400 
1.3.9.2 Windows $14300 $ 14300 
1.3.9.3 Exterior doors $17,900 $ 17,900 
1.3.9.4 Exterior door and window trim $ 1,721 $ 1,721 
1.3.9.S Siding installed $ 2,400 $ 960 $ 1,440 
1.3.9.6 Siding trim installed $ 2.400 $ 2,400 
1.3.9.7 Exterior paint $ 4,400 $ 4,400 
1.3.9.8 Final county inspection $ 2,080 $ 2380 
1.3.10.1 Drywall $19,040 

Orywall Material $ 5,600 $ 5,600 
1.3.10.1.1 Wall insulation S 6,240 S 6,240 
1.3.10.1.2 Hangsheetnock $ 2,400 $ 2,400 
1.3.10,1.3 Tape $ 2,400 $ 2,400 
1.3.10.1.4 Fill holes and finish sand S 1,440 S 1,440 
1.3.10.1.5 Apply wall and ceiling texture $ 960 $ 960 
1.3.10.2 Interior finish carpentry $16,400 

Interior Finish Material $ 5,000 $ 5300 
1.3.10.2.1 Install window sills $ 2,400 $ 2,400 
1.3.10.2.2 Install interior doors S 4,000 s 4,000 
1,3.10.2,3 Install base boards $ 3,000 S 3,000 
1.3.10.2.4 Install closet shehdng and components $ 2,000 $ 2,000 
1.3.10.3 Interior painttng $12,200 

Paint $ 2300 $ 764 $ 2,036 
1.3.10.3.1 Paint ceilings $ 1,200 S 1,200 
1.3.10.3.2 Caulk base boards and trim $ 800 $ 800 
L3.10J,3 Pairrt interior wails $ 5,000 S 5 ^ 
1.3.10.3.4 Paint interior trim $ 2,400 $ 2,400 
1.3.10.4 Kitchen and bathnXHn cabbietiy $20,380 

CabineU $ 10,300 S 9364 $ T36 
1.3.10.4.2 Install base cabinets S 2,880 $ 2,880 
1.3,10.4.3 Install counter tops $ 2,160 $ 2,160 
1.3.10.4.4 Install wail cabinets $ 2380 $ 2380 
1.3.10.4.5 Finish cabinets/hardware Installation $ 2,160 $ 1,440 $ 720 
1.3.10.5 Appliances and fixtures $ ^ 7 4 
1.3.10.5.1 Install Mtchen appliances $ 9300 $ 9300 
1.3.10.5.2 Install bathroom fixtures $ 3,663 $ 3,663 
1,3.10,5,3 Install light fn*ures S 5,111 $ 5,111 
1.3.10.5.4 Appliance and fixture final wori< S 5,000 $ 5300 
1.3.10.6 Finish flooring $27360 
i.3.ia6.i Install tile bathrooms $ 3,940 $ 3,940 
1.3.10.6.2 Install tile in kitchen and entry area $ 960 $ 960 



1.3.10.6.3 Install hardwood floor $ 11,920 $ 11,920 
1.3.10.6.4 Install carpet $ 11,040 $ 11340 
1.3.12 Landscapinc S 34360 

Landscaping Material $10,000 $ 239 $ 7,741 
1.3.12.1 Level ground $ 2,160 $ 2,160 
1.3.12.2 Form side walk and driveway $ 2,160 $ 2,160 
1.3.12.3 Pour sidewalks and driveway $ 960 $ 480 $ 480 
1.3.12.4 Install main sprinkler lines $ 1,200 $ 1,200 
1.3.12.5 Complete sprinkler system Installation $ 2,000 $ 667 $ 1333 
1.3.12.6 Install curbing $ 1,600 $ 1.6O0 
1.3.12.7 Plant trees and shrubs $ 5,000 $ 5,000 
1.3.12.8 Install decorative rock $ 1,800 $ 1,800 
1.3.12.9 Lay sod S 3,000 $ 3,000 
1.4 Monthly status review $ 4,480 $ 640 $ 640 $ 640 $ 640 $ 640 $ 640 $ 640 
1.5.1 Final inspection and acceptance by owners $ 1,920 $ 1,920 

Monthly Cost $ 88,120 $ 22,240 $ 81,207 $ 76,565 $ 83,595 $ 163,456 S 44,926 $ 40,758 $ 33,471 $ 49,699 
Running Total $ 88,U0 $ 110,360 $ 191,567 $ 268,132 $ 351,728 $ 515,183 $ 560,109 $ 600,867 $ 634,338 $ 684,038 


